
Status of Benning Road NE Corridor Implementation Actions

Fiscal Year 2010

Action - DescriptionAgency Status*Estimated Starting Year 

Commission on Arts and Humanities: 3

2008

PlannedBR-FNS-1.1-W:-Urban Design :  Create physical gateway element at Southern Avenue 
as people enter DC from Maryland.

In ProcessBR-FNS-1.2-M:-Cultural Assets : Create  educational materials to enable citizens to 
better understand and participate in the public art process.

In ProcessBR-FNS-1.2-N:-Cultural Assets :  Maintain the community identity and culture through 

educational programs, public art and activities that represent the community"s cultural 

identity

Department of Consumer and Regulatory Affairs: 3

2008

In ProcessBR-FNS-1:-Housing : Enforce quality and standards in all rental housing through 

systematic code enforcement

PlannedBR-FNS-1.1-A:-Housing :  Identify rental properties that fail to meet building or health 

code standards and develop a strategy with appropriate agencies to address abatement 
without inducing displacement.

UnknownBR-FNS-1.1-ZD:-Community Health and Safety : Ensure that vacant properties are 

registered with Department of Consumer & Regulatory Affairs (DCRA) and taxed at the 

vacant rate.

Department of Housing and Community Development: 8

2007

PlannedBR-FNS-1.1-B:-Housing :  DHCD should continue to explore legislation that would 

provide incentives and assistance for rental property owners to bring their properties up 
to code.

PlannedBR-FNS-1.1-C:-Housing :   Assess the inventory of federally subsidized affordable 

housing and develop an appropriate preservation strategy that would target District and 

private resources.

PlannedBR-FNS-5:-Housing : Assess the current supply and demand for assisted living or 
senior housing facilities; develop a strategy for housing elderly residents so that they can 
remain close to their neighborhoods once they are no longer able to live on their own.

2008

PlannedBR-FNS-1.1-ZC:-Community Health and Safety : Monitor vacant and/or dangerous 

buildings to return all suitable buildings to code compliance and develop a strategy for 

reuse.

CompleteBR-FNS-2:-Housing :  Promote existing programs and services to ensure existing 
homeowners are not priced out of their homes by rising property taxes and utility costs.  
Promotion should be targeted especially towards Senior citizen and long term, low 
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Department of Housing and Community Development: 8

2008

income homeowners.

PlannedBR-FNS-2-C:-Housing :  Actively promote Single Family Rehabilitation Loan Program.  
DHCD should consider expanding the program to allow homeowners to add simple 

exterior aesthetic  or green building/energy efficiency improvements.

PlannedBR-FNS-3:-Housing :  Coordinate multiple housing agencies to create a unified housing 
resources and information campaign to promote existing resources for renters, 
homeowners and landlords.  Consider community education programs, seminars, 
housing fairs, and media strategies for the campaign.

PlannedBR-FNS-4:-Housing :  Explore ways to partner with private sector, non-profit, other 

government agencies and neighborhood groups to target resources towards the 

development of new mixed-income housing at the opportunity sites identified along the 

corridor.

Department of Parks and Recreation: 6

2007

In ProcessBR-FNS-1.2-B:-Parks and Open Space :  Follow outcomes of Capital Space Initiative 

sub-studies of school grounds and recreational space citywide.  A list of schools will be 

compiled that serve as primary green space for their neighborhoods, and all 

recreation/athletic facilities will be compiled and analyzed.  Highlight the school yards 

and recreation facilities along the Benning corridor.

PlannedBR-FNS-1.2-C:-Parks and Open Space :  With DPR and DCPS, prioritize school yard 
sites in the corridor and seek funding to redesign and re-landscape them.

PlannedBR-FNS-1.2-D:-Parks and Open Space :  Work with DCPS and DPR to reach use 
agreements to make facilities more usable and accessible to the community.

2008

CompleteBR-FNS-1.2-A:-Parks and Open Space : Ensure that park sites are re-designed in a 
manner that optimizes their accessibility, safety, and usefulness to the populations 
intended to be served.  Any and all park or open space redesign should seek meaningful 
input from area residents, ANCs and civic groups.

In ProcessBR-FNS-1.2-E:-Parks and Open Space : Enable neighborhood associations to adopt, 
develop and maintain neighborhood recreational facilities and open spaces and connect 
them with technical assistance with parks and trail planning, design, development, 
maintenance, and volunteer management.

PlannedBR-FNS-1.2-G:-Parks and Open Space : Seek assistance from DPR and NPS 

volunteer coordinators to actively reach out to communities and form "Friends Of" 

groups for area parks.  Provide groups with technical assistance.

Department of Public Works: 1

2008

In ProcessBR-FNS-1.1-S:-Urban Design :  Upkeep and clean public realm to highest standards
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Department of Small and  Local Business Development: 3

2007

PlannedBR-FNS-1.1-P:-Shopping and Business : Design a marketing strategy to highlight retail 
market opportunities in the corridor

PlannedBR-FNS-2.1-A:-Shopping and Business : Engage existing business associations along 
the corridor and encourage them to create focused associations or subcommittees for 
the following nodes: Hechinger Mall area, Benning/Minnesota interesection, and the 

Benning Road Metro station area.

2008

PlannedBR-FNS-1.1-N:-Shopping and Business :  Provide technical and financial assistance 
with retaining and expanding existing local businesses.

Department of the Environment: 1

2008

CompleteBR-FNS-2-B:-Housing :  Actively promote and expand weatherization program for low-
moderate income households, to offer financial assistance in making homes more 
effcient and environmentally friendly, cutting monthly utility costs.

Deputy Mayor for Planning & Economic Development: 2

2008

UnknownBR-FNS-1.1-M:-Shopping and Business : Provide economic incentives for quality retail 

creation through mixed-use redevelopment and reonovation of existing buildings.

PlannedBR-FNS-1.1-O:-Shopping and Business :  Improve the appearance of existing buildings 

in areas NOT considered near or mid term opportunity sites

District Department of Transportation: 8

2007

In ProcessBR-FNS-1.1-X:-Transportation & Infrastructure : Conduct a formal safety audit of all 
major intersections along the corridor to ensure pedestrian safety.

2008

PlannedBR-FNS-1.1-Q:-Urban Design : Design and implement Great Streets improvements for 
the corridor between 42nd St, NE and Southern Ave, including roadwork, streetscaping 
and signage elements.  Actively engage the surrounding communities in the design 
process.

In ProcessBR-FNS-1.1-R:-Urban Design :  Consistently maintain new street improvements at 
"good" levels as defined by DDOT"s public realm rating criteria.

PlannedBR-FNS-1.1-Y:-Transportation & Infrastructure :  Further analyze new transit modes 
along the corridor, particularly east of the Benning Road Metro Station, such as smaller, 
neighborhood-serving circulator buses.  Such transit options will help support new retail 
and housing development.

In ProcessBR-FNS-1.1-ZA:-Transportation & Infrastructure :  Office of Planning suggests that as 
DDOT explores options for streetcar stops east of the river, they consider nodes of 
activity including: 36th St, NE, Minnesota Ave, NE, 42nd St, NE and East Capitol St (at 

the Benning Metro station)
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District Department of Transportation: 8

2008

Planning StageBR-FNS-1.2-P:-Transportation & Infrastructure :  Improve pedestrian crossings at the 

following important and dangerous intersections: Minnestota Ave, East Capitol St to C 

St, SE, 17th St, NE, and 34th St, NE.

PlannedBR-FNS-1.2-Q:-Transportation & Infrastructure : Ensure that at least one 
bicycle/pedestrian connection is made across the Anacostia River for recreational and 
commuter uses alike, and that it connects safely and accessibly to other existing trails.

In ProcessBR-FNS-1.2-R:-Transportation & Infrastructure : Restrict creation of new curb cuts on 
Benning Rd, unless site access is possible no other way.  DDOT should scrutinize curb 

cuts as properties redevelop, and look for ways to eliminate superfluous or dangerous 
curb cuts.

Executive Office of the Mayor: 1

2008

In ProcessBR-FNS-1.1-T:-Urban Design :   Work with CORE Teams in Wards 5, 6, and 7 to 
continue to identify problem spots for concentrated code enforcement and clean up.

Metropolitan Police Department: 2

2008

PlannedBR-FNS-1.1-ZB:-Community Health and Safety : Develop a community Policing Plan 
and take appropriate actions related to violations.

PlannedBR-FNS-1.2-S:-Community Health and Safety : Create a safe community environment 
through increased awareness and education to eliminate gang activity, drug use and 
juvenile crime.

National Park Service: 2

2007

CompleteBR-FNS-1.2-H:-Parks and Open Space :  Reposition Fort Mahan as a great community 
asset.

2008

PlannedBR-FNS-1.2-I:-Parks and Open Space : Ft. Mahan Park is a focus of the Capital Space 

Initiative phase II sub-study on the Fort Circle Parks.  This study should involve the local 

community to define new uses at the park, and improve accessibility, signage, and 

connectivity with other open space.

Office of Planning: 3

2008

PlannedBR-FNS-1.1-V:-Urban Design : Sensitively scale transitions between uses and heights

PlannedBR-FNS-1.1-Z:-Transportation & Infrastructure : Office of Planning Development 

Review should analyze new development on the corridor with an eye for site access.  
Rear or side setbacks should be considered where they can create opportunities for non-
Benning Rd site access.
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Office of Planning: 3

2008

Planning StageBR-FNS-1.2-J:-Parks and Open Space :  Support NCPC"s planning efforts for returning 
the RFK stadium parking lots to park land.

Office of Planning - Historic Preservation Office: 2

2008

In ProcessBR-FNS-1.2-K:-Cultural Assets : Develop educational information on possible historic 
resources along the Benning Road corridor.  Add to the DC Index of Places of Historic 
Interest.

PlannedBR-FNS-1.2-L:-Cultural Assets :  Devise ways to more clearly interpret for the public the 
important historic assets of Woodlawn Cemetery, Payne Cemetery and other notable 

sites on the African-American Heritage Trail.

Office of Tax and Revenue: 1

2007

PlannedBR-FNS-2-A:-Housing :  Actively promote, through partnerships between government, 
local non profits and faith based organizations, the range of tax credit, tax abatement, 
and tax assessment cap programs available to homeowners.

Other: 2

2008

PlannedBR-FNS-1.1-U:-Urban Design :  Encourage local business associations to form a BID 

or other such entity to provide urban design amenities and maintenance above and 

beyond what DC can provide.

PlannedBR-FNS-1.2-O:-Cultural Assets :  Identify landmark buildings and sites through 
partnerships with local communities and government agencies - seek historic 
designation where desired by the community.

* Future - No funding or action yet

  Planning Stage - Project planning has been initiated by the lead or partner agencies
  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred
  Complete - Done

  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 48
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